



Owner: City of North Richland Hills

Change Order Number: 022

Date: 7/25/25

CGC Job Number: 2406

Prime Contract Date: 7/10/24

Contractor:

CGC General Contractors

3212 Friendly Ln

Haltom City, Texas 76117



Project:

NRH20 Nitro Blast Slide Replacement

A. Contract change

Provide all labor, material, equipment, services, and supplies to perform the following:

Release of remaining contingency funds to client - \$368.51

B. Subcontract summary

Original contingency sum:	\$ 250,000.00
Net change from previous change orders:	(\$ 249,631.49)
Current Contingency amount:	\$ 368.51
This change order total:	-\$ 368.51
New Contingency Amount:	\$ 0.00
Total Cost of All Change Orders:	(\$ 250,000.00)

C. Time: As a result of this change order, a time extension of 0 calendar days will be required.

D. Terms and Conditions:

~~1.~~ Unless otherwise stated, all terms and conditions of the Contract remain unchanged .

E. Signature (this form not valid unless signed by both parties)

Contractor:

CGC General Contractors

By: Joseph Montero
Name/Title Joe Montero, PM
Date: 7/25/2025

Architect:

CGC General Contractors

By: _____
Name/Title _____
Date: _____

Owner (or owner's representative):

By: MICHAEL WILSON
Name/Title MICHAEL WILSON, PLA
Date: 8/14/2025