

| Owner: City of North Richland Hills | Change Order Number: 022 Date: 7/25/25 CGC Job Number: 2406 |
|--|---|
| Contractor: CGC General Contractors 3212 Friendly Ln Haltom City, Texas 76117 Project: | Prime Contract Date: 7/10/24 |
| NRH20 Nitro Blast Slide Replacement | |
| A. Contract change | |
| Provide all labor, material, equipment, se | rvices, and supplies to perform the following: |
| Release of remainging contingency funds to client - \$3 | 668.51 |
| B. Subcontract summary | E |
| Original contingency sum: | \$ 250,000.00 |
| Net change from previous change orders: | (0.040, 604, 40) |
| Current Contingency amount: | h = 10 = 1 |
| This change order total: | Φ 260.71 |
| New Contingency Amount: | Φ 0 00 |
| Total Cost of All Change Orders: | (# 250,000,00) |
| D. Terms and Conditions: | time extension of 0 calendar days will be required. and conditions of the Contract remain unchanged. |
| | |
| Contractor: | |
| CGC General Contractors | |
| Bu Ogranh Montage | } |
| By: Joseph Montero Name/Title Joe Montero, PM Date: 7/25/2025 | |
| Architect: | Owner (or owner's representative): |
| CGC General Contractors | |
| Ву: | By: MICHAEL WILSON |
| Name/Title | |
| Date: | 0/4.4/0005 |