



CHANGE ORDER

PROJECT
Iron Horse Golf Course Improvements

CHANGE ORDER NUMBER: 1
DATE: July 13, 2020

PROJECT NUMBER
GC1901

CONTRACT DATE: October 28, 2019

Contractor
Fleetwood Services, LLC

The Contract is changed as follows:

ADDITION:
Approved quantity overruns for various items.

REDUCTION:
Quantity underruns for various items.

Not valid until signed by the Owner and Contractor.

The original Contract Sum was	\$2,609,271.55
Net change by previously authorized Change Orders	\$0
The Contract Sum prior to this Change Order was	\$2,609,271.55
The Contract Sum will be increased by this Change Order in the amount of	\$ 168,172.50
The new Contract Sum including this Change Order will be	\$2,777,444.05

Fleetwood Services, LLC
CONTRACTOR

City of North Richland Hills
OWNER

4311 Willow Street
Address

4301 City Point Drive
Address

Dallas, Texas 75226

North Richland Hills, TX 76180

By: Pam Fleetwood- President

By: Mark Hindman- City Manager

7/1/2020
DATE

DATE