

**CHANGE ORDER # 03**

Date: 4/27/2021
Project Name: Fort Worth, Texas OWS / GPS
Project Number: INP16I179A
Customer Name: City of Fort Worth
Customer Project Mgr: Alan Gorton
Contract Number and Date **No.:** 50054 **Date:** 12/18/2017

In accordance with the terms and conditions of the above identified contract between Customer and Motorola Solutions, Inc., the following terms and provisions are mutually agreed to:

Purpose of Change Order

This change order does the following:

- a) Adds Vigilant License Plate Reader (LPR) integration.
- b) Adds six additional named user Aware software seat licenses with one year subscription.
- c) Deletes the Aware cloud server hardware.
- d) Resets the completion date to June 30, 2021.

Contract Price Adjustments

Original Contract Value:	\$1,602,101.00
Previous Change Order amounts for Change Order numbers <input type="text" value="001"/> through <input type="text" value="002"/>	\$182,571.49
This Change Order:	-0-
New Contract Value:	\$1,784,672.49

Completion Date Adjustments

Original Completion Date:	9/30/2018
Current Completion Date prior to this Change Order:	12/1/2020
New Completion Date:	6/30/2021

16I179A-CO-003

OFFICIAL RECORD
CITY SECRETARY
FT. WORTH, TX

**Changes in Equipment:** *(additions, deletions or modifications)***Delete:**

Cloud Connect Aware Server

Description	Quantity	Part Number
Cloud Anchor Server	1	DQPCDWQ99955916

Add:

Six additional named user Aware software seat licenses, with One Year Subscription Each. These six are in addition to the existing seven, for a new total of thirteen.

Description	Quantity	Part Number
Aware Premium Named Users License	6	SSV00S02386A

Changes in Services: *(additions, deletions or modifications)***Add:**

Vigilant LPR Integration

Description	Quantity	Part Number
Vigilant LPR Interface	1	SSV00S01883A

Schedule Changes: *(describe change or N/A)*

The project completion date is changed to 6/30/2021.

Pricing Changes: *(describe change or N/A)*

This is a no cost change order.

Customer Responsibilities: *(describe change or N/A)*

N/A

Motorola Solutions Responsibilities: *(describe change or N/A)*

Motorola Solutions will deploy a connector from the customer's Vigilant LPR system to Aware. This will allow Command Central Aware to aggregate LPR hit information into the user's real-time situational awareness console.



MOTOROLA SOLUTIONS

Payment Schedule for this Change Order: (describe payment terms for this Change Order)

N/A

Unless amended above, all other terms and conditions of the Contract shall remain in full force. If there are any inconsistencies between the provisions of this Change Order and the provisions of the Contract, the provisions of this Change Order will prevail.

If this Change Order is not executed by City of Indianapolis on or before May 28, 2021, it shall become void and be of no legal effect.

IN WITNESS WHEREOF the parties have executed this Change Order as of the last date signed below.

Motorola Solutions, Inc.

Customer

By: [Signature]

By: Valerie Washington
Valerie Washington (May 26, 2021 11:09 CDT)

Name: ROB ZIMINSKY

Name: Valerie Washington

Title: REGIONAL Deployment Mgr.

Title: Assistant City Manager

Date: 4/29/2021

Date: May 26, 2021

Reviewed by: Dan Paulo
Motorola Solutions Project Manager

Date: 4/27/21

161179A-CO-003

**OFFICIAL RECORD
CITY SECRETARY
FT. WORTH, TX**

[Executed effective as of the date signed by the Assistant City Manager below.] / ACCEPTED AND AGREED:]

City: By: <u>Valerie Washington</u> <small>Valerie Washington (May 26, 2021 11:09 CDT)</small> Name: Valerie Washington Title: Assistant City Manager Date: <u>May 26, 2021</u>	
---	--

CITY OF FORT WORTH INTERNAL ROUTING PROCESS:

Approval Recommended: By: <u>Kevin Gunn</u> Name: Kevin Gunn Title: Director, IT Solutions Approved as to Form and Legality: By: <u>Taylor Paris</u> Name: Taylor Paris Title: Assistant City Attorney Contract Authorization: M&C: N/A	Contract Compliance Manager: By signing I acknowledge that I am the person responsible for the monitoring and administration of this contract, including ensuring all performance and reporting requirements. By: <u>Alan Girton</u> Name: Alan Girton Title: Sr. IT Solutions Manager City Secretary: By: <u>Mary Kayser</u> Name: Mary Kayser Title: City Secretary
--	---



OFFICIAL RECORD
CITY SECRETARY
FT. WORTH, TX