



CITY COUNCIL MEMORANDUM

FROM: The Office of the City Manager **DATE:** September 11, 2017

SUBJECT: Authorize the city manager to execute the first amendment to the Interlocal Agreement with Tarrant County, dated January 23, 2017, for road construction on Deaver Drive and Liberty Way, extending the term of the agreement to March 30, 2018.

PRESENTER: Boe Blankenship, Public Works Operations Manager

SUMMARY:

The City Council is being asked to authorize the City Manager to execute an amendment to a previously approved Interlocal Agreement between Tarrant County and the City of North Richland Hills for road construction work on Deaver Drive and Liberty Way.

GENERAL DESCRIPTION:

At the January 23, 2017 City Council meeting an Interlocal Agreement between Tarrant County and the City of North Richland Hills to perform road construction on two of our 2016-2017 Preventive Street Maintenance project streets was approved. The streets approved were Deaver Drive and Liberty Way. Tarrant County has completed all of the construction work on Deaver Drive; however, with the private development being constructed in close proximity to Liberty Way we wanted to delay its construction until after substantial completion of the development. The original Interlocal Agreement is due to expire on September 30, 2017 and this amendment will extend our agreement with Tarrant County until March 31, 2018. Staff anticipates this extension will provide us with ample time to complete the project. The terms and conditions of the agreement are attached and staff will continue to coordinate with Tarrant County to schedule the work once the development reaches a substantial completion point in construction.

RECOMMENDATION:

Authorize the city manager to execute the first amendment to the Interlocal Agreement with Tarrant County, dated January 23, 2017.